



Department of Energy
National Nuclear Security Administration
P.O. Box 5400
Albuquerque, NM 87185



June 11, 2018

Mr. Rex Norton
Vice President, Contracts and Supply Chain Management
CB&I AREVA MOX Services, LLC
Savannah River Site
P.O. Box 7097
Aiken, SC 29804-7097

SUBJECT: Contract No. DE-AC02-99CH10888, MOX Fuel Fabrication Facility (MFFF);
Partial Stop Work Order Cancellation

- REFERENCES: (1) NA-APM-18-0157 Pyles to Norton, Partial Stop Work Order, dated May 14, 2018
 (2) NA-APM-18-0132, Cannon to Del Vecchio, NNSA's review of MOX Services FY 2018 Execution Plan and Comments Responses, dated March 29, 2018
 (3) NA-APM-18-0081, Cannon to Del Vecchio, FY18 Execution Plan, Revision 1, dated January 25, 2018
 (4) DCS-DOE-005908, MOX Services FY18 Execution Plan Rev 1, dated November 30, 2017

Dear Mr. Norton:

Pursuant to the June 7, 2018 Preliminary Injunction Order (Civil Action No.: 1:18-cv-01431-JMC) issued by the United States District Court for the District of South Carolina Aiken Division, the May 14, 2018 NNSA Partial Stop Work Order is cancelled in accordance with Federal Acquisition Regulation 52.242-15(a)(1). MOX Services shall continue performing the FY18 Execution Plan as directed prior to NNSA's issuance of the Partial Stop Work Order.

If you have any questions or comments please contact Scott Cannon at 803-952-4886 or Lance Nyman at 803-952-2020.

Sincerely,

Geary Pyles
Procuring Contracting Officer

NA-APM-18-0169

R. Norton

2

June 11, 2018

cc:

S. Cannon, NA-APM-1.4

L. Nyman, NA-APM-1.4

B. Leugemors, NA-APM-1.4

D. Faubert, NA-APM-1.4

K. Buchanan, NA-APM-1.4

I. Rubin, NA-APM-1.4

S. Greene, NA-APM-1.4

S. Hamlett, NA-APM-1.4

A. Rischbieter, NA-APM-1.4

M. Noone, NNSA SRFO

D. Del Vecchio, MOX Services

G. Rousseau, MOX Services

P. Whittingham, MOX Services

R. Ector, MOX Services

MOXPMODCA@srs.gov